
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:30 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 639 Date: 28-Aug-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 85

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower head , & work on the East
angle . They started at 7:00 AM.

Augie , Casey , & Jonathon had to work on miscellaneous activities on the tower head , diaphragm , &
oragami plates & corners plates .

In addition to that , crews had to work on house keeping inside the chimneys & on the top of the saddles
, install , snug , & tension the filler bolts on the North & West chimneys . Crews were done at 5:00 PM.

James & Drew had to work on the East angle . Crews continued to drill the vertical side of the
diaphragm . They started at 7:10 AM. Crews were done at 3:30 PM.

After that , crews had to remove the temporary bolts , fly, & set the angle on the E line . They were
done at 4:00 PM. .

Then , crews had to work on house keeping . They were done at 5:00 PM. All crews had to wrap up
their tools & equipments. They left at 5:10 PM.

Carlos , Froylan , & Jose had to work on the hand rails on the North side of the working platform .
Crews had to bring materials to the site , cut to size & install the hand rails. They started at 8:00 AM.

In addition to that , crews had to work on house keeping . Carlos had to clean between the chimneys &
the saddles . Crews were done at 4;50 PM. They had to wrap up their tools & equipments. Crews left at
5:00 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 639 Date: 28-Aug-2012 Tuesday

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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